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ESTIMATE RUN 07/28/2017

ESTIMATE SUMMARY 12:33:53

CONTID: C20902         ESTIMATE NO: 0005 PROG 2005

PCN: 20902-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WOLCOTT EAST PERCENT TIME:

PROJECT NO: NHPP 0702-358                 

I-70 WOLCOTT EAST

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,662,757.36 PARTICIPATING $ $ 226,628.94

AWARD PROJECT AMT: 11,174,774.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -16,425.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,798.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.89

FIXED COMPLETION DATE

FIXED COMPLETION DATE

20.69%

9,249,395.61

226,628.94

210,203.94

203,405.07

$

$

$

$

2,413,361.75

0.00

2,413,361.75

239,911.00

2,653,272.75

-57,580.85

0.00

2,595,691.90

0.00

AMOUNT DUE 2,595,691.90 203,405.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 203,405.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

102.0 TIME ALLOW: 11/3/2017 ??:??:??

ORIG TIME ALLOW: 11/3/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2017

04/05/2017

07/15/2017

12/22/2016

01/10/2017

01/11/2017

04/05/2017
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

2.000

EACH

1,385.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

50.000

EACH

5.40000

0015 *Removal of Sidewalk 0.000

26.000

202-00200  
 

1,881.1026.000

1,881.10

26.000

SY  

72.35000

0020 *Removal of Concrete Curb Ramp 0.000

17.000

202-00206  
 

1,229.9517.000

1,229.95

17.000

SY  

72.35000

0025 *Removal of Asphalt Mat (Planing) 0.000

2,966.000

202-00240  
 

22,689.902,966.000

22,689.90

6,500.000

SY  

7.65000

0030 *Removal of Pavement Marking 5,042.000

1,112.000

202-00250  
 

7,077.106,154.000

1,278.80

68,103.000

SF  

1.15000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

156.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

250.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

24.000

HOUR

115.00000

0050 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

290.002.000

0.00

10.000

HOUR

145.00000

0055 *Potholing 64.000

0.000

203-01597  
 

17,600.0064.000

0.00

70.000

HOUR

275.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Laborer 15.000

0.000

203-02330  
 

1,290.0015.000

0.00

90.000

HOUR

86.00000

0065 *Erosion Log Type 1 (12 Inch) 154.000

0.000

208-00002  
 

754.60154.000

0.00

2,000.000

LF  

4.90000

0070 *Aggregate Bag 268.000

0.000

208-00035  
 

1,916.20268.000

0.00

268.000

LF  

7.15000

0075 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,240.002.000

0.00

3.000

EACH

1,620.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,145.00000

0085 *Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

696.0012.000

0.00

50.000

HOUR

58.00000

0090 *Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

230.002.000

0.00

50.000

HOUR

115.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

185.00000

0100 *Erosion Control Management 12.000

5.000

208-00207  
 

4,862.0017.000

1,430.00

135.000

DAY 

286.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.750

ACRE

1,565.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.750

ACRE

4,720.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.750

ACRE

3,585.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

150.000

SY  

4.60000

0125 *Wildlife Biologist 63.000

0.000

240-00000  
 

5,418.0063.000

0.00

150.000

HOUR

86.00000

0130 *Removal of Nests 28.500

12.500

240-00010  
 

2,665.0041.000

812.50

60.000

HOUR

65.00000

0135 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

12.50000

0140 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

4,824.000

TON 

34.35000

0145 Hot Mix Asphalt (Patching) (Asphalt) 168.030

69.560

403-00720  
 

61,773.40237.590

18,085.60

237.590

TON 

260.00000

0150 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

29,030.000

TON 

73.00000

0155 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

4,629.000

TON 

96.00000

0160 Asphalt Cement Performance Grade (PG 64-28) 0.000

4.170

411-03342  
 

1,622.134.170

1,622.13

2,223.000

TON 

389.00000

0165 Emulsified Asphalt (Slow-Setting) 0.000

500.000

411-10255  
 

1,000.00500.000

1,000.00

21,063.000

GAL 

2.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

16.000

TON 

260.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.25000

0180 *Concrete Sidewalk 0.000

26.000

608-00000  
 

5,590.0026.000

5,590.00

26.000

SY  

215.00000

0185 *Concrete Curb Ramp 0.000

17.000

608-00010  
 

3,825.0017.000

3,825.00

17.000

SY  

225.00000

0190 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

40.000

LF  

32.00000

0195 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

26.00000

0200 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0205 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

525.000

EACH

2.15000

0210 *2 Inch Electrical Conduit (Bored) 305.000

0.000

613-00206  
 

14,823.00305.000

0.00

305.000

LF  

48.60000

0215 *2 Inch Electrical Conduit (Plastic) 3,017.000

0.000

613-01200  
 

61,848.503,017.000

0.00

3,017.000

LF  

20.50000

0220 *Wiring 1.000

0.000

613-10000  
 

16,200.001.000

0.00

1.000

L S 

16,200.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

29.000

SF  

21.60000

0230 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

519.500

SF  

24.00000

0235 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

10.000

EACH

260.00000

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

37.000

EACH

485.00000

0245 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

159,800.000

LF  

0.20000

0250 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

2,160.00000

0255 Construction Surveying 0.260

0.000

625-00000  
 

5,980.000.260

0.00

0.750

L S 

23,000.00000

0260 *Mobilization 0.342

0.000

626-00000  
 

444,600.000.342

0.00

0.900

L S 

1,300,000.00000

0265 *Public Information Services (Tier III) 0.560

0.140

626-01103  
 

14,087.500.700

2,817.50

1.000

L S 

20,125.00000

0270 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

655.000

GAL 

80.45000

0275 *Pavement Marking Paint (Waterborne) 81.000

84.000

627-00011  
 

4,455.00165.000

2,268.00

1,431.000

GAL 

27.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,633.000

SF  

12.15000

0285 *Preformed Thermoplastic Pavement Marking (Word -Symbol)
(Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

128.000

SF  

30.25000

0290 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

504.000

SF  

17.30000

0295 *Flagging 1,371.500

178.500

630-00000  
 

44,175.001,550.000

5,087.25

8,400.000

HOUR

28.50000

0300 *Traffic Control Inspection 47.000

6.000

630-00007  
 

4,293.0053.000

486.00

90.000

DAY 

81.00000

0305 *Traffic Control Management 59.000

8.000

630-00012  
 

184,585.0067.000

22,040.00

140.000

DAY 

2,755.00000

0310 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

10.000

EACH

108.00000

0315 *Construction Traffic Sign (Panel Size A) 37.000

0.000

630-80341  
 

2,997.0037.000

0.00

74.000

EACH

81.00000

0320 *Construction Traffic Sign (Panel Size B) 47.500

11.000

630-80342  
 

4,738.5058.500

891.00

117.000

EACH

81.00000

0325 *Construction Traffic Sign (Panel Size C) 49.500

0.000

630-80343  
 

4,009.5049.500

0.00

99.000

EACH

81.00000

0330 *Construction Information Sign 4.000

0.000

630-80348  
 

648.004.000

0.00

8.000

EACH

162.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,780.001.000

0.00

2.000

EACH

3,780.00000

0340 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.500

0.000

630-80358  
 

3,240.001.500

0.00

4.000

EACH

2,160.00000

0345 *Drum Channelizing Device 50.000

0.000

630-80360  
 

4,050.0050.000

0.00

100.000

EACH

81.00000

0350 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

81.00000

0355 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

100.000

EACH

81.00000

0360 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,160.001.000

0.00

2.000

EACH

2,160.00000

0365 Concrete Barrier (Temporary) 857.000

0.000

630-80370  
 

34,280.00857.000

0.00

1,714.000

LF  

40.00000

0370 *Traffic Cone 62.500

0.000

630-80380  
 

675.0062.500

0.00

400.000

EACH

10.80000

0375 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

2,700.00000

0380 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

2.000

0.000

630-85006  
 

3,890.002.000

0.00

4.000

EACH

1,945.00000

0385 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

97,200.002.000

0.00

4.000

EACH

48,600.00000



CONTID: C20902         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Night Work Lighting 0.460

0.000

632-00000  
 

69,920.000.460

0.00

1.000

L S 

152,000.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

216,000.000

F A 

1.00000

0400 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

3,000.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0420 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0425 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1390 Added Item (Each)/ Light Standard Foundation (I nstall 
Only)

0.000

1.000

900-00007  
 

1,410.661.000

1,410.66

1.000

EACH

1,410.66000

CAT 1,175,146.0494,445.397,177,788.21CURRENT AMT0200 $ $ $

CAT NO0201 0201 - Red Canyon Culvert 

0435 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

3,055.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0440 *Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

10.000

HOUR

432.00000

0445 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

26.000

CY  

82.00000

0450 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

275.00000

0455 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

17.000

CY  

153.00000

0460 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

16.65000

0465 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

4.90000

0470 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

7.15000

0475 *Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,620.00000

0480 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,145.00000

0485 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

58.00000

0490 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

115.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0495 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

185.00000

0500 *Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

24,000.00000

0505 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

1,565.00000

0510 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

4,720.00000

0515 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.250

ACRE

3,585.00000

0520 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

250.000

SY  

4.60000

0525 *Removal of Nests 6.000

2.500

240-00010  
 

552.508.500

162.50

40.000

HOUR

65.00000

0530 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

270.000

SY  

5.35000

0535 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

9.000

CY  

842.00000

0540 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

908.000

LB  

3.55000

0545 *Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

150.000

CY  

360.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0550 *Culvert Lining (84 Inch)(Slip) 0.000

0.000

603-00087  
 

0.000.000

0.00

244.000

LF  

740.00000

0555 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

3.25000

0560 *Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

20.000

LF  

48.00000

0565 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.250

L S 

23,000.00000

0570 *Mobilization 0.038

0.000

626-00000  
 

49,400.000.038

0.00

0.100

L S 

1,300,000.00000

0575 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

28.50000

0580 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

28.000

EACH

81.00000

0585 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

4.000

EACH

162.00000

0590 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1,890.000.500

0.00

2.000

EACH

3,780.00000

0595 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

81.00000

0600 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

81.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0605 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

150.000

EACH

10.80000

0610 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0615 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

30,000.000

F A 

1.00000

CAT 51,842.50162.50573,832.40CURRENT AMT0201 $ $ $

CAT NO0202 0202 - Safety 

0620 *Removal of Guardrail Type 3 15,824.000

679.000

202-01130  
 

35,481.4516,503.000

1,459.85

52,588.000

LF  

2.15000

0625 *Removal of End Anchorage 28.000

1.250

202-01300  
 

5,440.5029.250

232.50

78.000

EACH

186.00000

0630 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS ) 16,901.000

800.000

606-00301  
 

621,305.1017,701.000

28,080.00

55,723.000

LF  

35.10000

0630 MATERIAL ALLOWANCE Type 3 Guardrail, 31" MGS, 1 2' 6" 0.000

0.000

0.000.000

0.00LF  

12.00000

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
in MGS)

15,525.000

-800.000

153,140.0014,725.000

-8,320.00LF  

10.40000

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
In MGS)

0.000

0.000

0.000.000

0.00LF  

12.00000

0635 *End Anchorage Type 3B (31 in MGS) 4.000

2.000

606-01320  
 

5,148.006.000

1,716.00

16.000

EACH

858.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 0202 - Safety 

0635 MATERIAL ALLOWANCE End Anchorage Type 3B 12.000

-2.000

7,500.0010.000

-1,500.00EACH

750.00000

0640 *End Anchorage Type 3D (31 in MGS) 15.000

1.000

606-01340  
 

32,720.0016.000

2,045.00

32.000

EACH

2,045.00000

0640 MATERIAL ALLOWANCE End Anchorage Type 3D 17.000

-1.000

15,616.0016.000

-976.00EACH

976.00000

0645 *Transition Type 3G (31 in MGS) 2.000

1.000

606-01370  
 

11,745.003.000

3,915.00

16.000

EACH

3,915.00000

0645 MATERIAL ALLOWANCE Transition 3G (Left) 6.000

-1.000

5,375.005.000

-1,075.00EACH

1,075.00000

0645 MATERIAL ALLOWANCE Transition Type 3G (Right) 6.000

-1.000

5,375.005.000

-1,075.00EACH

1,075.00000

0650 *Transition Type 3H (31 in MGS) 2.000

1.000

606-01380  
 

5,835.003.000

1,945.00

16.000

EACH

1,945.00000

0650 MATERIAL ALLOWANCE Transition Type 3H (Left) 6.000

-1.000

3,785.005.000

-757.00EACH

757.00000

0650 MATERIAL ALLOWANCE Transition Type 3H (Right) 6.000

-1.000

3,785.005.000

-757.00EACH

757.00000

0655 *End Anchorage (Nonflared) (31 in MGS) 1.000

0.000

606-02003  
 

4,685.001.000

0.00

4.000

EACH

4,685.00000

0655 MATERIAL ALLOWANCE End anchorage (Non-Flared) ( 31" MGS) 1.000

0.000

2,105.001.000

0.00EACH

2,105.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Safety 

0660 *End Anchorage (Flared) (31 in MGS) 8.000

1.000

606-02005  
 

40,230.009.000

4,470.00

23.000

EACH

4,470.00000

0660 MATERIAL ALLOWANCE End Anchorage (Flared) (31 i n MGS) 23.000

-1.000

43,230.0022.000

-1,965.00EACH

1,965.00000

CAT 1,002,501.0527,438.352,377,927.50CURRENT AMT0202 $ $ $

CAT NO0300 0300-structure F-10-L 

0665 *Removal of Asphalt Mat (Planing) 0.000

3,238.000

202-00240  
 

24,770.703,238.000

24,770.70

3,260.000

SY  

7.65000

0670 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

283.000

TON 

73.00000

0675 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

19.000

TON 

389.00000

0680 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

172.000

GAL 

2.00000

CAT 24,770.7024,770.7053,333.00CURRENT AMT0300 $ $ $

CAT NO0301 0301-Structure F-10-N 

0685 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,419.000

SY  

7.65000

0690 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

616.000

SY  

11.60000

0695 *Removal of Bridge Railing 109.000

0.000

202-00425  
 

10,175.15109.000

0.00

218.000

LF  

93.35000

0700 *Removal of Portions of Present Structure (Clas s 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

287.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0705 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

559.00000

0710 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

80.000

LF  

53.00000

0715 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

14.000

CY  

530.00000

0720 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

107.000

TON 

73.00000

0725 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

8.000

TON 

389.00000

0730 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

33.000

GAL 

2.00000

0735 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

616.000

SY  

16.20000

0740 *Concrete Sealer 0.000

50.000

515-00400  
 

487.5050.000

487.50

98.000

SY  

9.75000

0745 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

80.000

LF  

158.00000

0750 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

3.500

CY  

1,015.00000

0755 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

140.000

EACH

26.00000
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PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0760 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

115.000

LB  

3.25000

0765 *Bridge Rail Type 10M (Special) 55.000

0.000

606-11032  
 

15,125.0055.000

0.00

218.000

LF  

275.00000

0770 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

185.000

LF  

83.10000

0775 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

140.000

LF  

32.00000

0780 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 27,556.10487.50190,759.15CURRENT AMT0301 $ $ $

CAT NO0302 0302-Structure F-10-O 

0785 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,980.000

SY  

7.65000

0790 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

616.000

SY  

11.60000

0795 *Removal of Bridge Railing 109.000

0.000

202-00425  
 

10,175.15109.000

0.00

218.000

LF  

93.35000

0800 *Removal of Portions of Present Structure (Clas s 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

287.00000

0805 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

559.00000
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PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0810 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

80.000

LF  

53.00000

0815 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

107.000

TON 

73.00000

0820 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

8.000

TON 

389.00000

0825 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

33.000

GAL 

2.00000

0830 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

616.000

SY  

16.20000

0835 *Concrete Sealer 0.000

48.000

515-00400  
 

468.0048.000

468.00

98.000

SY  

9.75000

0840 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

80.000

LF  

158.00000

0845 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

3.500

CY  

1,015.00000

0850 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

140.000

EACH

26.00000

0855 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

115.000

LB  

3.25000

0860 *Bridge Rail Type 10M (Special) 55.000

0.000

606-11032  
 

15,125.0055.000

0.00

218.000

LF  

275.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0865 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

185.000

LF  

83.10000

0870 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

0875 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 27,536.60468.00178,060.80CURRENT AMT0302 $ $ $

CAT NO0303 0303-Structure F-10-P 

0880 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,800.000

SY  

7.65000

0885 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

854.000

SY  

11.60000

0890 *Removal of Bridge Railing 155.000

0.000

202-00425  
 

14,469.25155.000

0.00

310.000

LF  

93.35000

0895 *Removal of Portions of Present Structure (Clas s 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

34.000

SY  

287.00000

0900 *Removal of Portions of Present Structure (Clas s 3) 2.000

0.000

202-00460  
 

1,118.002.000

0.00

7.000

SY  

559.00000

0905 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

84.000

LF  

53.00000

0910 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

148.000

TON 

73.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0303 0303-Structure F-10-P 

0915 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

10.000

TON 

389.00000

0920 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

45.000

GAL 

2.00000

0925 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

854.000

SY  

16.20000

0930 *Concrete Sealer 60.000

0.000

515-00400  
 

585.0060.000

0.00

138.000

SY  

9.75000

0935 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

158.00000

0940 *Concrete Class DR 0.300

0.000

601-03057  
 

304.500.300

0.00

4.700

CY  

1,015.00000

0945 *Galvanic Anodes 17.000

0.000

601-51005  
 

442.0017.000

0.00

205.000

EACH

26.00000

0950 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

170.000

LB  

3.25000

0955 *Bridge Rail Type 10M (Special) 77.500

77.500

606-11032  
 

42,625.00155.000

21,312.50

310.000

LF  

275.00000

0960 *Fence Chain Link (Special) (60 Inch) 0.000

120.000

607-53161  
 

9,972.00120.000

9,972.00

240.000

LF  

83.10000

0965 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0303 0303-Structure F-10-P 

0970 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 72,004.1031,284.50242,519.55CURRENT AMT0303 $ $ $

CAT NO0304 0304-Structure F-10-R 

0975 *Removal of Asphalt Mat (Planing) (Special) 49.000

0.000

202-00246  
 

568.4049.000

0.00

52.000

SY  

11.60000

0980 *Removal of Bridge Railing 155.000

0.000

202-00425  
 

14,469.25155.000

0.00

310.000

LF  

93.35000

0985 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

84.000

LF  

53.00000

0990 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

9.000

TON 

73.00000

0995 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

1.000

TON 

389.00000

1000 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3.000

GAL 

2.00000

1005 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

87.000

SY  

16.20000

1010 *Concrete Sealer 70.000

0.000

515-00400  
 

682.5070.000

0.00

138.000

SY  

9.75000

1015 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

158.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0304 0304-Structure F-10-R 

1020 *Bridge Rail Type 10M (Special) 78.000

77.000

606-11032  
 

42,625.00155.000

21,175.00

310.000

LF  

275.00000

1025 *Fence Chain Link (Special) (60 Inch) 0.000

120.000

607-53161  
 

9,972.00120.000

9,972.00

240.000

LF  

83.10000

1030 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

1035 *2 Inch Electrical Conduit 158.000

0.000

613-00200  
 

2,472.70158.000

0.00

159.000

LF  

15.65000

CAT 70,789.8531,147.00161,314.95CURRENT AMT0304 $ $ $

CAT NO0305 0305-Structure F-10-S 

1040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,100.000

SY  

7.65000

1045 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

763.000

SY  

11.60000

1050 *Removal of Bridge Railing 155.000

0.000

202-00425  
 

14,469.25155.000

0.00

310.000

LF  

93.35000

1055 *Removal of Portions of Present Structure (Clas s 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

34.000

SY  

287.00000

1060 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

7.000

SY  

559.00000

1065 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

84.000

LF  

53.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1070 Removal of Fence 155.000

0.000

202-01000  
 

798.25155.000

0.00

310.000

LF  

5.15000

1075 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

15.000

CY  

530.00000

1080 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

133.000

TON 

73.00000

1085 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

10.000

TON 

389.00000

1090 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

41.000

GAL 

2.00000

1095 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

763.000

SY  

16.20000

1100 *Concrete Sealer 60.000

0.000

515-00400  
 

585.0060.000

0.00

138.000

SY  

9.75000

1105 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

158.00000

1110 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

4.700

CY  

1,015.00000

1115 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1120 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

205.000

EACH

26.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1125 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

170.000

LB  

3.25000

1130 *Bridge Rail Type 10M (Special) 77.500

0.000

606-11032  
 

21,312.5077.500

0.00

310.000

LF  

275.00000

1135 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

240.000

LF  

83.10000

1140 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

140.000

LF  

32.00000

1145 *2 Inch Electrical Conduit 157.000

0.000

613-00200  
 

2,457.05157.000

0.00

159.000

LF  

15.65000

CAT 49,342.050.00254,718.25CURRENT AMT0305 $ $ $

CAT NO0306 0306-Structure F-10-T 

1150 *Removal of Asphalt Mat (Planing) (Special) 43.000

0.000

202-00246  
 

498.8043.000

0.00

52.000

SY  

11.60000

1155 *Removal of Bridge Railing 155.000

0.000

202-00425  
 

14,469.25155.000

0.00

310.000

LF  

93.35000

1160 *Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

25,377.500.500

0.00

1.000

L S 

50,755.00000

1165 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

84.000

LF  

53.00000

1170 Removal of Fence 155.000

0.000

202-01000  
 

798.25155.000

0.00

310.000

LF  

5.15000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1175 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

15.000

CY  

530.00000

1180 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

9.000

TON 

73.00000

1185 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

1.000

TON 

389.00000

1190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3.000

GAL 

2.00000

1195 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

87.000

SY  

16.20000

1200 *Concrete Sealer 70.000

0.000

515-00400  
 

682.5070.000

0.00

138.000

SY  

9.75000

1205 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

158.00000

1210 *Concrete Class D (Bridge) 8.600

0.000

601-03040  
 

19,573.608.600

0.00

17.200

CY  

2,276.00000

1215 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1220 *Reinforcing Steel 2,354.000

0.000

602-00000  
 

7,650.502,354.000

0.00

2,354.000

LB  

3.25000

1225 *Bridge Rail Type 10M (Special) 78.000

0.000

606-11032  
 

21,450.0078.000

0.00

310.000

LF  

275.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1230 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

240.000

LF  

83.10000

1235 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

1240 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 102,708.750.00278,134.15CURRENT AMT0306 $ $ $

CAT NO0307 0307-Structure F-10-Y 

1245 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,980.000

SY  

7.65000

1250 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

499.000

SY  

11.60000

1255 *Removal of Portions of Present Structure (Clas s 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

10.000

SY  

287.00000

1260 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

80.000

LF  

53.00000

1265 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

87.000

TON 

73.00000

1270 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

6.000

TON 

389.00000

1275 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

2.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0307 0307-Structure F-10-Y 

1280 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

499.000

SY  

16.20000

1285 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

80.000

LF  

158.00000

1290 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.100

CY  

1,015.00000

1295 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

50.000

EACH

26.00000

1300 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

50.000

LB  

3.25000

1305 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

CAT 0.000.0062,647.20CURRENT AMT0307 $ $ $

CAT NO0308 0308-Structure F-10-Z 

1310 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,980.000

SY  

7.65000

1315 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

499.000

SY  

11.60000

1320 *Removal of Portions of Present Structure (Clas s 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

10.000

SY  

287.00000

1325 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

80.000

LF  

53.00000
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PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0308 0308-Structure F-10-Z 

1330 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

87.000

TON 

73.00000

1335 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

6.000

TON 

389.00000

1340 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

2.00000

1345 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

499.000

SY  

16.20000

1350 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

80.000

LF  

158.00000

1355 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.100

CY  

1,015.00000

1360 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

50.000

EACH

26.00000

1365 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

50.000

LB  

3.25000

1370 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

CAT 0.000.0062,647.20CURRENT AMT0308 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1375 *Field Office (Class 2) 1.000

0.000

620-00002  
 

25,150.001.000

0.00

1.000

EACH

25,150.00000



CONTID: C20902         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 20902-BID    ESTIMATE RUN 07/28/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:53

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1380 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

1385 *Sanitary Facility 1.000

0.000

620-00020  
 

1,425.001.000

0.00

1.000

EACH

1,425.00000

CAT 49,075.000.0049,075.00CURRENT AMT0400 $ $ $

$ 2,653,272.74210,203.94$11,662,757.36$CURRENT AMTPROJECT TOTAL


